
LAG0 DEL OR0 WATER COF 0 0 0 0 0 3 7 5 4 6  
9532 East Riggs Road, Sun Lakes, Arizona 85248-7411 

April 4,2002 

Docket Control 
Arizona Corporation Commission 
1200 West Washington 
Phoenix, Arizona 85007 

Re: Extension of Time, Decision No. 64093, Docket No. W-01944A-01-0400 

Dear Sir or Madam: 

Lago Del Oro Water Company was issued an extension to the area of its water Certificate of 
Convenience and Necessity (“CC&N’) by the Arizona Corporation Commission on October 4, 
2001. A condition of the CC&N for the extension area is to obtain an Approval to Construct 
(“AT,”) in the extension area from ADEQ within one year. The Company is designing its water 
inhastructure for the purpose of obtaining an ATC for the extension area, but will require 
additional time beyond the one year allowed in the order for ADEQ to review the design plans 
and issue the ATC. The Company therefore requests an extension of time until December 31, 
2003 to obtain the ATC in the extension area that is required in the order. This is the same time 
frame that is required for the sewer provider (SaddleBrooke Utility Company) in the extension 
area, and the Company requests that the schedule for water be kept the same as the schedule for 
sewer. 

An original and ten copies submitted. 

General Manager 

JP:ab 

Enclosure 

DocketControlS 7.doc 
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April 4,2002 

Docket Control 
Arizona Corporation Commission 
1200 West Washington 
Phoenix, Arizona 85007 

Re: Extension of Time, Decision No. 64093, Docket No. W-01944A-01-0400 

Dear Sir or Madam: 

Lago Del Or0 Water Company was issued an extension to the area of its water Certificate of 
Convenience and Necessity (,‘CC&N’) by the Arizona Corporation Commission on October 4, 
2001. A condition of the CC&N for the extension area is to obtain an Approval to Construct 
(“AT,”) in the extension area from ADEQ within one year. The Company is designing its water 
infrastructure for the purpose of obtaining an ATC for the extension area, but will require 
additional time beyond the one year allowed in the order for ADEQ to review the design plans 
and issue the ATC. The Company therefore requests an extension of time until December 31, 
2003 to obtain the ATC in the extension area that is required in the order. This is the same time 
ffame that is required for the sewer provider (SaddleBrooke Utility Company) in the extension 
area, and the Company requests that the schedule for water be kept the same as the schedule for 
sewer. 

An original and ten copies submitted. 

Sincerely, 

General Manager 

JP:ab 
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